## Approved For Release 2003/09/29: CIA-RDP63-00313A000500040104-8

•			_					
				25X1A opy <u>//</u> of <u>//</u> 9 FEB 1963				
	MEMORANDUM FO	R: Accietant	Director, OSA					
	SUBJECT:	Summary of	·	Coordination Meeting				
25X1A	1. A staff coordination meeting with SAC representative met on 7 February 1963 to review the necessary action required to enable SAC tankers to support project OXCART. The purpose of this paper is to summarize the results of the meeting and to confirm the action officers.							
	2. Thos	e in attendanc	e were:					
	25X1A							
	3. The detailed agenda, Attachment #1, indicates the discussion items as well as the specific action officer. The major elements which evolved from the meeting included:  a. The "pacing item" will be the security process-							
25X1A ·	ing of the 93rd AREFS, Castle AFB, tanker crews and staff. The first four crews plus the Squadron Commander and Operations Officer will receive first priority.							
	b. The radio installation will require close staff coordination between SAC and Project Head-quarters.							
				, 25X1A				
USAF comple	review(s) eted.	S I	ECRET					

Approved For Release 2003/09/29: CIA-RDP63-00313A000500040104-8

## SECRET

25X1A

25X1A	c. The KC- be established i viewed in detail tory of AFSC at	n coordi and A on 19 F	nation w FSC. Th ebruary	rith SĀ is pro 1963 a	.C, blem wil	USAF.
off	4. Your concurr ficers for the agen					
	25)	X1A Chie	f, Opera	tions	Division	, OSA
CON	NCUR:					
	(Signed) Jack C. Ledford	I				
	JACK C. LEDFORD Colonel USAF Assistant Director Special Activities)			,		·
Att	tachment -1 As noted above	•		•		
cc:	: AFCIG-5	. 1	25X1A			
	A/OD/OXC stribution: #1 - OSA/C/OD #2 - AD/OSA #3 - AFCIG-5 #4 - OSA/SEC #5 - OSA/MD #6 - OSA/DD #7 - OSA/ADMIN #8 - OSA/COMMO #9 - OSA/OD/OXC #10- OSA/OD/OXC (C	(14 Feb	63)			
سيسيد	#11- OSA/RB, w/o at	it.				